

# NATIONAL RESILIENCE EXTRANET



PREPARING FOR EMERGENCIES

## NRE Project Update

5th November 2009



**CabinetOffice**



Working together to deliver the NRE

# HIGH LEVEL SCHEDULE (1)

- **October**
  - Continued system development and testing
- **November**
  - Final testing of the system by the suppliers
  - Training can commence in the last week
- **December**
  - UAT 7<sup>th</sup> – 11<sup>th</sup> December
  - Early implementers have access from 11<sup>th</sup> >
- **January**
  - Phased roll-out to a controlled group (a Pilot!)
  - End of Jan approx 250 users

# HIGH LEVEL SCHEDULE (2)

- **February**
  - More organisations signed up
  - They will be considered “on-side” will accept “glitches”
  - Ironing out the “bugs” in SOPs
  - Approx 500 – 750 users
  - Receiving feedback all the time
- **March**
  - 1st National User Group (you’re the CCB)
  - NRE applications and/or user guide gets a 6,000 mile service
  - Approx 1250 – 1500 users

# HIGH LEVEL SCHEDULE (3)

- **Late March**
  - End of the pilot
  - Is it working as we expected?
    - No, re-think / re-group and plan a new way forward
    - Yes, everyone can join the party!
- **April 2010 onwards**
  - Regular National User Groups
  - Regular Change Control Boards
  - Development of NRE V2...

# NATIONAL RESILIENCE EXTRANET



PREPARING FOR EMERGENCIES

## *Questions*



Working together to deliver the NRE