

Finding Sanctuary Project Timeline

Timeline	2011												2012
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Apr-Jun
Process			3rd Progress Report feedback from SAP by 31st March			Final 'Draft' MCZ submission-MCZ sites, CO's and activity restrictions SAP response to draft final proposal 30th June		Final Submission to Natural England and the JNCC by 31st August	Final submission of Impact Assessment to Defra		JNCC and NE hand over draft National MCZ proposals to Defra	3 month national public consultation on UK MCZ proposals	Final Decision by Defra
Working Group (WG)			Joint WG meeting (9-10th Mar)	Joint WG meeting (6-7th April)									
Steering Group (SG)		SG meeting 5 (10th Feb) Reference Areas, check assumptions & implications, 3rd Progress Report			SG meeting 6 (5th May) Final submission and focus on final tasks	Collective input into Management Measures work E-mail feedback on Management Measures	SG meeting 7 (Contingency) E-mail feedback on Management Measures						
Local Groups (LG)	4th Round Planning meetings: Draft Network Configuration, Estuaries, Reference Areas	Continuation of work started in January	Any further work on the narrative by March 18th										
Management Measure MCZ Cluster Groups			Cluster Groups set up	Cluster Groups set up	Cluster meetings taking place	Cluster meetings taking place	Final Management Measure Work						
Project Team (PT)		3rd impact assessment iteration to Defra & SG (28th February)	Preparation and outputs from Working Group meeting	Preparation and outputs from Working Group meeting	Preparation and outputs from Steering Group meeting Preparation for final submission			PT collates work into final form					

OWG = Offshore Working Group
SAP = Science Advisory Panel

PT=Project Team
SG=Steering Group

MCZ=Marine Conservation Zone