CIS4 project plan – 1 June 2004


[image: image1.wmf]ID

Task Name

Start

Finish

1

Project Board approval to proceed

Wed 07/04/04

Wed 07/04/04

2

CBR pilot exercise

Wed 07/04/04

Thu 10/06/04

3

Define stakeholder data requirements

Thu 08/04/04

Fri 11/06/04

8

UK input to Oslo Manual revision

Mon 14/06/04

Wed 23/06/04

11

Consider Oslo Group proposals

Thu 24/06/04

Thu 01/07/04

12

M - Project Board meeting

Fri 02/07/04

Fri 02/07/04

13

Agree core international requirements

Mon 05/07/04

Fri 16/07/04

14

Identify UK specific questions

Tue 15/06/04

Fri 16/07/04

15

M - Draft q set agreed, min. approval obtained and contract agreed

Fri 16/07/04

Fri 16/07/04

16

Cognitive testing

Mon 19/07/04

Thu 16/09/04

17

M - Project board meeting to agree final q'naire and methodology

Thu 16/09/04

Thu 16/09/04

18

ONS finalise form

Fri 17/09/04

Thu 30/09/04

19

Create sample of companies

Mon 03/01/05

Thu 31/03/05

23

Build data take-on system

Fri 15/10/04

Fri 01/04/05

24

Set up validation system

Tue 19/10/04

Wed 30/03/05

27

Write respondent report

Mon 02/08/04

Fri 27/08/04

28

Print and despatch questionnaires

Fri 01/04/05

Fri 01/04/05

29

Receipt and validation of responses

Mon 04/04/05

Fri 30/09/05

30

ONS submit final raw dataset to DTI

Fri 30/09/05

Fri 30/09/05

31

Produce primary report

Mon 03/10/05

Fri 23/12/05

32

Create resource for academics

Thu 05/01/06

Thu 05/01/06

33

Conduct lessons learned review

Thu 05/01/06

Thu 05/01/06
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