

CTOC 29 / 30 June 2006

Actions following CTO Council meeting

Work stream	Responsible person:	Date to complete by:	Detailed actions	Progress
Report to July CIO Council:	Simon Field All	14 July	<ul style="list-style-type: none"> On Value Proposition and resource requirement CTOs to brief their respective CIOs on the value prop and the EA operating model 	
Identity event	eGU to facilitate	End July	To establish: <ul style="list-style-type: none"> Activities in this area Impact on others Input needed by CTOs 	
Infrastructure team:	Andrew Bull (Peter Court to facilitate)		<ul style="list-style-type: none"> Publish work plan by end July Document Common Infrastructure Board role (John Wailing by end July) Look at consolidation of IP networks (covering para 70(2) of Transformational Government Implementation Plan (TGIP))¹ MOD to nominate member 	MOD nomination received
¹ Develop a consolidated IP based network architecture for government, including GSI and Voice Over IP. This would allow reduction in costs through aggregating demand for both voice and data, simplifying the GSI and allowing individual agencies to use common network infrastructure seamlessly for intra-agency as well as inter-agency traffic.				
Progress on TG Strategy:	John Wailing	13 July	Draft template for CTOC November report to include: Reference model and process, value proposition and glossary	Template placed in eRoom 7/7
EA function:	Dave Chapman	6 July	<ul style="list-style-type: none"> EA use process to be amended by Dave Chapman for testing by Infrastructure Team 	
	Mick Adams	12 July	<ul style="list-style-type: none"> Mick Adams to devise and circulate operating model by 	

	All		6th July including resource requirement and skills profiles <ul style="list-style-type: none"> All CTOs to comment on above and offer resources 	
Communications:	Simon Field		Plan comms activities feeding off ASE outputs	
Value Proposition:	Carl Bate/eGU	11 July	Prepare Word document based on presentation	
Case Study:	Ed Schofield	21 July	Write up EA case study	Email sent to Ed Schofield 6/7
xGEA Reference Model:	All	5 July	<ul style="list-style-type: none"> eGU to put revised model for all CTOs on eRoom 	Placed in xGEA ref model eRoom 5 July
	All	14 July	<ul style="list-style-type: none"> High level mapping of local EA to xGEA Reference Model to be completed by CTOs (to include any supporting material) Analysis by Mick Adams by end July Quarterly benefits realisation report to be co-ordinated by eGU – template to be produced 	
	Mick Adams Mick Adams/John Wailing			
Report out to CIO Council:	eGU	end July	<ul style="list-style-type: none"> eGU to define rota for CTOs to report back to CIOs 	
Shared Services	Peter Court	14 July	<ul style="list-style-type: none"> Populate eRoom with existing survey results 	
	All	9 August	<ul style="list-style-type: none"> All CTOs to add to survey results 	
SOA:	Carl Bate/eGU	End July	<ul style="list-style-type: none"> Carl/eGU to produce combined document 	
Supplier relations and leverage:	All		<ul style="list-style-type: none"> Business objects – volunteer(s) sought to join Jon Wrennall – names to eRoom Fujitsu/Oracle – CTOs to join forces to speak to supplier side – names to eRoom 	
Secure mail interoperability:			Dilip Palmar to develop proposition working with CJS and NHS to input into Nov report (para 60(1) TGIP ²)	

2 60(1) Ensure interoperability between the various secure email systems being delivered across the public sector to support multi-agency working, for instance on cases of people at risk