

APPENDIX 2 – PROJECT TIME-LINE

International Sports Village- Cardiff's Proposal for a Regional Casino

1. March 2000 – The Council purchases the site for ISV in a derelict and contaminated condition.
2. July 2001 – The Council agrees to apply for planning permission for ISV including a Resort casino.
3. December 2001 – Planning application for ISV made including a Resort casino
4. February 2003 – Planning permission for ISV granted including a Resort casino.
5. May 2003 – Council agrees to enter into a partnership with Orion Land & Leisure whose proposal for the waterfront ISV includes a Resort casino.
6. September 2003 – Remediation and revetment work at ISV commences
7. June 2004 – Council appoints Orion Land & Leisure as its partner for the waterfront
8. July 2004 – Land sale to Taylor Woodrow Homes for Victoria Wharf complete
9. August 2004 – Competitive process to bring forward and identify an operator for the casino at ISV commences.
10. November 2004 – Final stage of selection process for the casino operator commences
11. January 2005 – Council agrees that ISV is identified as the location for the Regional casino in Cardiff.
12. March 2005 – Final interviews for the casino operator held.
13. March 2005 – Disposal of the development site to Morrisons complete
14. June 2005 – Council authorise a case to be made for ISV to be awarded Regional Casino status. Preferred casino operator identified and agreed.
15. June 2005 – Remediation and revetment works at ISV complete
16. October 2005 – Roads and infrastructure work at ISV commences

- 17.** January 2006 – Following invitation by CAP, the Council makes an initial proposal for a Regional casino
- 18.** March 2006 – Council submits a formal proposal to CAP for a regional casino at ISV.
- 19.** March 2006 – Council holds a formal launch at ISV for its application to locate a Regional casino which is attended and supported by a number of leading Olympic athletes
- 20.** March 2006 – Council Licensing Committee agree in principle to give favourable consideration to licence a Regional casino at ISV
- 21.** April 2006 – Following the sale of the main residential site by the Council and Orion to APS Allied , the construction of the 50m international standard swimming and leisure pool commences
- 22.** April 2006 – CAP announces a shortlist of 8 cities in the UK for the location of the Regional casino.
- 23.** May 2006 – Disposal of the development site to Toy R Us complete
- 24.** June 2006 – Construction of temporary ice –rink commences
- 25.** September 2006 – CAP hold their Cardiff EiP
- 26.** October 2006 – Initial phase of road improvements complete ready for the completion of the Toys R Us store
- 27.** November 2006 – Main road interchange and highway network completes ready for the completion of the Morrisons store
- 28.** November 2006 – Completion of temporary ice rink
- 29.** December 2006 – Full completion of the ISV road network
- 30.** December 2006 – CAP complete consideration of the proposals made and report to the Secretary of State